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CS89-037
Mission Bay HS Café-
Student Store Mortazavi 13-Jan-09 23-Jan-09 6-Feb-09  $       261,887 10-Mar-09 23-Mar-09 3% -$              0% 21-Aug-09

C56-058
Morse HS Synthetic 
Field/Track (IDIQ) Sutphin N/A N/A N/A

 N.T.P. 
$1,602,263 20-Jun-08 23-Mar-09 6% -$              0% 12-Jul-09

C56-058

Mira Mesa HS 
Synthetic Field/Track 
(IDIQ) Clark N/A N/A N/A

 N.T.P 
$1,150,661 20-Jun-08 23-Mar-09 20% -$              0% 12-Jul-09

CS89-053
Hoover HS ORG - 
Classrooms Schneider 10-Mar-09 19-Mar-09 8-Apr-09  $    5,414,000 12-May-09

CS89-056
SDHS Multi-media 
Studio Clark 10-Mar-09 19-Mar-09 2-Apr-09  $2.5M - $3.0M 12-May-09 TBD

89-153
Garfield Culinary 
Program Clark 14-Apr-09 24-Apr-09 8-May-09  $2.5M - $3.0M 26-May-09

89-145
Point Loma HS-CTE 
Music Room Ragusa 24-Mar-09 17-Apr-09  $1.0M - $1.5M 26-May-09 TBD

89-146
EBS ES Prop S Air 
Conditioning Project Antelline 31-Mar-09 9-Apr-09 23-Apr-09  $2.0M - $2.5M 26-May-09
Point Loma HS ORG -
Classrooms Ragusa TBD TBD TBD  $6.5M - $7.0M Aug, 2009
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